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Pre-Remedial Sampling AOC includes a 
commitment to providing 
communications support

• Responding to public inquiries

• Providing regular updates to the CAG
• Propo

• Responding to other requests for support from EPA
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Schedule Overview

Project 

Initiation
Jan – Mar 2018

Sampling*

Mar– Dec 2018

Bathymetry

Mar – April 2018

*Acoustic fish tracking will continue through April 2019

Data Validation 

& Reporting
Jun 2018 – April 2019

Final Report 
Draft – May 9, 2019

Final – Sept 2019
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Overview of 
Pre-Remedial Design 

Sampling
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The sampling program starts with creating a 
current map of the bottom of the river 

(bathymetry)

EPA 2002 Portland Harbor Riverbottom Mapping

Provides up-to-date 
maps of the bottom 
of the river.

Provides 
information needed 
to plan other 
sampling activities, 
such as sediment 
core samples.
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Samples will be collected from 
different parts of the river across the 

Portland Harbor area
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Example of sampling locations
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Current Updates
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Project initiation focused on development 
and approval of quality assurance and 

field sampling plans

Health and Safety Plan

Bathymetry

Data Quality 
Management Plan

Quality Assurance 
Project Plan

Surface Water/ 
Sediment Trap

Surface Sediment

Acoustic fish tracking

Sediment coring

Fish tissue sampling

Porewater sampling

Approved by EPA

In process

Conditionally 
approved by EPA
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Bathymetry work is mostly complete

Originally planned for 
completion in March.

Bathymetry of main 
channel is complete, but 
low water levels inhibited 
near shore work.

Working with EPA to 
confirm approach to near 
shore work, likely using 
LIDAR.

LIDAR example from USGS site
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Planned upcoming sampling 
activities

Sediment grab sampling

Sediment trap deployment

Sediment grab sampling

Acoustic fish tracking

Surface water sampling

Field support lab

April – June

June - July

Throughout project
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Next planned update to CAG
Wednesday, July 11, 2018
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